
Open Jobs (by group)
Week of:

Monday, April 03, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10527 Secure lockers 3/17/2017 Folz6      |  |  FES 4

Construction 10504 Replace deck plate 912  col. M27 3/3/2017 Folz7      |  |  AGS 4

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9     F|  |  FES 24

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 10524 DI water room area 3/17/2017 Phillips11 MTWTF|  |  FES 24

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 742

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T T |  |  IRCMS 306

Construction 10536 Survey magnet side plates 3/24/2017 Phillips26 M    |  |  SPHX

Construction 10539 Survey EM Cals 3/31/2017 Phillips27   WTF|  |  PHNX

Construction 889 Beam stands 12/16/2016 Phillips28   WT |  |  LEReC 184

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3685

Group: Electrician

Construction 161212 Install new circuit for 704GHz amp 2/24/2017 Phillips39  TWTF|  |  LEReC 564

Construction 150804 Cast off electrical feed to old elect 3/31/2017 Folz40 M    |  |  AGS

Construction 170305 Remove # PH aboondoned feeds in 912 3/24/2017 Folz41   WTF|  |  AGS

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44   W  |  |  CAD 1033

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45   W  |  |  RHIC 8

Construction 10254 Disconnect and hook up equipment for 
new milling machine 922

3/24/2017 Folz46 MT   |  |  AGS 48

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47   W  |  |  RHIC 64

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50    TF|  |  AGS

Construction 161203 Run 60A feed to warm power supply, 
930A

3/10/2017 Folz51 MTW  |  |  AGS 72
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Group: Electrician

Construction 170308 Install 3 phase 208 4-wire / control circuit 
to Quincy air compressor 1002A

3/24/2017 Phillips52  TWTF|  |  CEC

Construction 170307 Rack 6957, install 2-50A receptacle, 4-
wire, top of rack, 1002D

3/31/2017 Phillips53      |  |  CEC

Construction 11445 Power to 1002A A.C. unit 3/24/2017 Folz54 M    |  |  RHIC

Construction 10546 Install outlet 957 3/31/2017 Pearson55 M    |  |  NSRL

Group: Rigging

Construction 10543 Move files 3/31/2017 Folz60      |  |  AGS

Construction 11443 Fill MPS pit with blocks 3/17/2017 Folz61 M W  |  |  FES 12

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 MTW F|  |  FES 388

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 M    |  |  SPHX 184

Construction 10544 Rig stand 3/31/2017 Phillips65 M    |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68   W  |  |  AGS 324

Dismantle 10545 Move detector in EEA for survey 3/31/2017 Phillips69  T   |  |  PHNX

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70   WTF|  |  PHNX 72

Construction 11463 Transmitters 974 to 1002B/A 3/31/2017 Phillips71  T   |  |  LEReC

Construction 941 Survey intermodals 2/24/2017 Folz73  TWT |  |  FES 184

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 538

Group: Mechanical Tech

Dismantle 10505 912 trench clean up 3/3/2017 Folz88 MTW F|  |  AGS 104

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 994

Construction 10511 Break down ERL loop 3/10/2017 Phillips93      |  |  LEREC 16

Construction 11462 Mount RF cooling manifolds 3/31/2017 Phillips94    T |  |  LEReC

Construction 10508 Wind coils 3/3/2017 Folz95 MTW F|  |  CBETA 10

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97      |  |  LEReC 396

Group: Electronic Services

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 44

Maintenance 10523 Clean EEA area 3/17/2017 Folz104  T   |  |  FES 48

Maintenance 10547 Clean Pulsed Power cage in bldg 918 3/31/2017 Folz105      |  |  FES

Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips106 M    |  |OT ATR 42

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 30

Construction 10481 FPGA research 2/13/2017 Folz108      |  |  FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109   W  |  |OT SPHX 56
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Group: Electronic Services

Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips110      |  |  SPHX 12

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 10

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M WTF|  |  FES 214

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 948

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 224

Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto137 MTWTF|  |  CEC 48

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 112

Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto139      |  |  LNAC

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 104

Maintenance 170311 4-704MHz install 3/10/2017 Scaduto142 MTWTF|  |  LEREC 96

Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto143 MTWTF|  |  AGS 2

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 28

Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto145 MT   |  |  NSRL 32

Maintenance 170314 912 clean up 3/17/2017 Scaduto146   WTF|  |  FES 32

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 38

Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto148      |  |  RHIC
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